

**Summary of All Works / Tenders / Contracts handled by Department of IT above the Threshold Limit of Rs. 30 Lakhs during December, 2011**

		(1)
1	Enquiry No.	UCO/DIT/CBS/FM/1827/2011 DATED 16/09/2011
2	Item/ Nature of Work	Approval for one time & recurring expenditure for FM services over a period of 60 months including migration of overseas branches.
3	Mode of Tender Enquiry	Open Tendering
4	Type of Bidding (Single/ Two Bid System)	Two Bid System
5	Last date of receipt of Tender	17-10-2011
6	Nos.of tenders received	Two
7	Nos. & names of parties qualified after technical evaluation	M/s Wipro Ltd M/s HP India Sales Pvt Ltd
8	Nos. & names of parties not qualified after technical evaluation	N.A.
9	Whether contract awarded to lowest tenderer/ Evaluated L1	Evaluation based on (L1+T1)
10	Contract No & date	NA
11	Name of Vendor/ Contractor	M/s HP India Sales Pvt Ltd
12	Value of Order (In Rs.)	₹ 297,90,00,000.00
13	Delivery Scheduled	Delivery of various items over a period of 60 months
14	Actual date of start of work	1/1/2012
15	Actual date of completion	31/12/2016
16	Reasons for delays, if any	N.A.

**Summary of All Works / Tenders / Contracts handled by Department of IT above  
the Threshold Limit of Rs. 30 Lakhs during December, 2011**

1	Enquiry No.	RFP NO:DIT/PG/608/2011 Dated 20/07/2011
2	Item/ Nature of Work	Supply installation & implemenation of H/W & S/W for payment Gateway Operations at Treasury and DR site
3	Mode of Tender Enquiry	Open Tendering
4	Type of Bidding (Single/ Two Bid System)	Two Bid System
5	Last date of receipt of Tender	30.09.2011
6	Nos.of tenders received	Three
7	Nos. & names of parties qualified after technical evaluation	M/s Wipro Ltd M/s Accel Frontline Ltd M/s CMS Infosystems Ltd
8	Nos. & names of parties not qualified after technical evaluation	N.A.
9	Whether contract awarded to lowest tenderer/ Evaluated L1	Yes
10	Contract No & date	PO: DIT/PG/1203/2011 dated 09/12/2011
11	Name of Vendor/ Contractor	M/s Wipro Ltd.
12	Value of Order (In Rs.)	₹3,05,32,733.00
13	Delivery Scheduled	10/1/2012
14	Actual date of start of work	10/2/2012
15	Actual date of completion	10/3/2017
16	Reasons for delays, if any	N.A.