

Summary of All Works / Tenders / Contracts handled by Department of IT above the Threshold Limit of Rs. 30 Lakhs during March,2011 & April, 2011

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Enquiry No.	Item/ Nature of Work	Mode of Tender Enquiry	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Nos. of tenders received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No & date	Name of Vendor/ Contractor	Value of Order (In Rs.)	Delivery Scheduled	Actual date of start of work	Actual date of completion	Reasons for delays, if any
MARCH - 2011															
UCO/DIT/Antivirus/ 1491/2010 Dated: 30/11/2010	Procurement of Centralised Anti Virus Solution & Client Automation	RFP	Two bid	12/7/2010	3	1. M/s TCS. 2. M/s HCL Comnet Ltd.	M/s Wipro	Yes, L1	DIT/RD/PO/C AV/410/2010 dated 30/03/2011	M/s HCL Comnet	₹ 3,42,61,512.00	6 months	3/30/2011	9/30/2011	NA
	Expenditure of Facility Management Services for 12 months as Interim measures pending completion of Open Tender Process for selecting new solution provider as per Board Approval	Extension of Contract						Extension of Original Contract with M/s HP		M/s HP Sales India Pvt. Ltd	₹ 37,90,22,695.00	12 months			
APRIL - 2011															
DIT/CTS/2169/2010-11 dated 17/02/2011	CTS Implementation at Chennai - Procurement of SAN Storage, Server, Firewall and Switch	Limited Tender (Empanelled Vendors)	Two bid	3/10/2011	2	1. M/s Wipro Ltd 2. M/s Accel Frontline Ltd	NA	Yes, L1	DIT/CTS/53 /2011-12 Dated 11.04.2011	M/s Wipro	₹10,05,186.00	4 Weeks	4/11/2011	5/11/2011	
DIT/CTS/2340/2010-11 dated 23/03/2011				4/22/2011	4	1. M/s Accel Frontline Ltd 2. M/s R P Infosystems 3. M/s Lipi DataSystems	M/s Wipro	Yes, L1	DIT/CTS/55/20 11-12 Dated 11.04.2011	M/s Accel Frontline Ltd	₹50,71,005.00	4 Weeks	4/11/2011	5/11/2011	
											₹ 60,76,191.00				

